

# JHARKHAND URBAN INFRASTRUCTURE DEVELOPMENT COMPANY LIMITED

3<sup>rd</sup> FLOOR, RRDA BUILDING, PRAGATI SADAN, KUTCHERY  
RANCHI 834 001, JHARKHAND.

Ph: +91 651 2243203, Cell no.: +91-9431103781

e-mail: [juidcolimited@gmail.com](mailto:juidcolimited@gmail.com)/[dilip7956@gmail.com](mailto:dilip7956@gmail.com)

CIN: U45200JH2013SGC001752



Letter No:JUIDCO Ltd/Water Supply, Ranchi/DPR/436/2016- 1762

Date: 31/05/2017

## OFFICE ORDER

Jharkhand Urban Infrastructure Development Company Ltd is working with different consulting firms. The performance of M/s NJS ENGINEERS INDIA PVT. LTD. who has executed the agreement with JUIDCO Ltd for DPR preparation and imparting PMC services for Augmentation and strengthening of (i) Ranchi Water Supply Scheme under RMC (ii) Dhanbad Water Supply Scheme under DMC and (iii) Deoghar Water Supply Scheme. In all the above work the Consultant never deployed competent technical persons in required number which lead to incorrect ground survey and wrong engineering. This was detected during scrutiny of drawings at JUIDCO office and field verification. M/s NJS violated the main requisite of RFQ section 14.4 of Instruction to Consultant.

Several notices were sent to the Consultant to deploy adequate and competent technical personnel to carry out the work parallelly but the Consultant did not comply. The Consultant is far behind the agreed target for all the above three projects.

The Consultant was given ample opportunity to improve the working but they never cooperated. Even the Consultant was warned that due to their delay in preparation of DPR, the cost of the Project will be enhanced for which M/s NJS will be solely responsible, and caution notice for debar was also sent. But all these warnings/ word of caution did not work at all.

Thus, looking to the poor performance of the above consulting firm, JUIDCO is forced to Debar M/s NJS Engineer's India Pvt. Ltd from participating in all future **Consulting Assignments** (tenders) of UD & HD, Govt. of Jharkhand for next three years from the issue of this order.

This has the approval of Principal Secretary, UD & HD, Govt. of Jharkhand.

Sd/-  
(R.D. Sinha)  
General Manager (W & P)

1. PS to Hon'ble Minister, UD & HD, Govt. of Jharkhand
2. Secretary, UD & HD, Govt. of Jharkhand
3. Principal Secretary, WRD, Govt. of Jharkhand
4. Principal Secretary, DWSD, vt. of Jharkhand
5. Secretary, RCD, Govt. of Jharkhand
6. Director, SUDA, UD & HD, Govt. of Jharkhand
7. Chief Engineer, National Highway, PWD, Ranchi
8. Chief Engineer, UD & HD, Govt. of Jharkhand deputy
9. Deputy Secretary, UD & HD, Govt. of Jharkhand
10. M/s NJS Engineers India Pvt. Ltd.

(R.D. Sinha) 31/5/17  
General Manager (W & P)