

Construction of Ranchi Municipal Building

Name of Project: - Construction of Ranchi Municipal Building

Name of Contractor :- SE-AIPPL(JV)

Date of Agreement: - 29-04-2017

Duration of Work :- 24 Month

Achievement: - Excavation Work is going on,
Shifting of tree and leveling of site is in progress.

Site of Ranchi Municipal Building

